Distribution List:

X	Owner
X	Architect
X	Contractor
X	Construction Manager
X	Inspector
	Consultant
	Field
	Other:

S H + associates

NTD ARCHITECTURE

CHANGE ORDER

Project:	Fine & Performing Arts Complex One College Drive Blythe, CA 92225	**CO No.:**	**111**
		Date:	09/14/11
Owner:	Palo Verde Community College District One College Drive Blythe, CA 92225	**Project No.:**	2007-SH23-00
		Agency App. No.:	04-109137
Contractor:	JPI Development Group Inc. (PAC-22) 41205 Golden Gate Circle Murrieta, CA 92562	**Agency File No.:**	33-C4
Architect:	NTD Architecture 955 Overland Court #100 San Dimas, CA 91773	**Contract For:**	New Fine & Performing Arts Center

The Contract is changed as follows:

Backcharge contract costs to this Contractor for replacement of water damaged countertops installed in room L-140 due to overflow of floor sink in mechanical room above per C.O. #109.

Credit: -($ 2,140.14)

(Note: This is not a change in scope of work, but a change in contract administration costs for the prime contractor. This change does not affect structural, access or fire life safety).

THIS DOCUMENT IS NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT AND CONTRACTOR

The original (Contract Sum) was	$ 685,000.00
Net change by previous authorized Change Orders	$ 50,754.93
The (Contract Sum) prior to this Change Order was	$ 735,754.93
The (Contract Sum) will be increased by this Change Order in the amount of	$ -(2,140.14)
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	$ 733,614.79
The Contract Time will be (unchanged) by	(0) days.
The date of Substantial Completion as of the date of this Change Order therefore is	Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been authorized by Construction Change Directives [CCDs].

Owner	Architect	Construction Manager	Contractor
Palo Verde Comm. College District One College Drive Blythe, CA 92225	NTD Architecture 955 Overland Court #100 San Dimas, CA 91773	California Construction Management 720 East Carnegie Drive, Suite 200 San Bernardino, CA 92408	JPI Development Group Inc. 41205 Golden Gate Circle Murrieta, CA 92562
2/16/12	9/15/2011	2-16-12	1.27.12
Date	Date	Date	Date

S H associates +

NTD ARCHITECTURE

Distribution List:

X	Owner
X	Architect
X	Contractor
X	Construction Manager
X	Inspector
	Consultant
	Field
	Other:

CHANGE ORDER

Project:	Fine & Performing Arts Complex One College Drive Blythe, CA 92225	**CO No.:**	**130.1**
		Date:	1/30/12
Owner:	Palo Verde Community College District One College Drive Blythe, CA 92225	**Project No.:**	2007-SH23-00
		Agency App. No.:	04-109137
Contractor:	JPI Development Group Inc. 41205 Golden Gate Circle Murrieta, CA 92562	**Agency File No.:**	33-C4
Architect:	NTD Architecture 955 Overland Court #100 San Dimas, CA 91773	**Contract For:**	New Fine & Performing Arts Center

The Contract is changed as follows:

Credit to the owner for water sampling station and SOW deletion.

Credit: -($ 542.51)

THIS DOCUMENT IS NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT AND CONTRACTOR

The original (Contract Sum) was	$ 685,000.00
Net change by previous authorized Change Orders	$ 54,978.63
The (Contract Sum) prior to this Change Order was	$ 739,978.63
The (Contract Sum) will be increased by this Change Order in the amount of	$ (542.51)
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	$ 739,436.12
The Contract Time will be (unchanged) by	(0) days.
The date of Substantial Completion as of the date of this Change Order therefore is	Unchanged

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been authorized by Construction Change Directives [CCDs].

Owner	**Architect**	**Construction Manager**	**Contractor**
Palo Verde Comm. College District One College Drive Blythe, CA 92225	NTD Architecture 955 Overland Court #100 San Dimas, CA 91773	California Construction Management 720 East Carnegie Drive, Suite 200 San Bernardino, CA 92408	JPI Development Group Inc. 41205 Golden Gate Circle Murrieta, CA 92562
2/16/12	1/31/2012	2-15-12	2.2.12
Date	Date	Date	Date